., Approved For Release 2000/04/18 : CIA-RDP81B09878R001400060007-9

10 February 1958

CMCC Doc. No. 151X5.976 Copy j of 5 Page 1 of 1

Dear Dan:

The enclosed proposal sets forth our estimates of the time and labor necessary to convert our present parts numbering system to a new system of part numbers. At present, as you know, we are using a system of five digits prefaced by the letters MP. These numbers are randomly assigned as the need arises to utilize this part in one of our listings or shipments. Unfortunately, the future complications of such a procedure were not evident, and we now find the system does not produce the necessary information in a form convenient for your use. At the meeting of 12 December 1957, held at our plant, we were requested to study the possibility of revising this system. Accordingly, we have investigated the problem and have held meetings with Bob W. and his people. Based on the understanding of your requirements which Bob presented, we propose to revise our system in the manner described in the accompanying Statement of Work. This proposal also provides for furnishing Requirements 2 and 3 with the same information produced from this revision. We believe it will take us about six months to make all of the changes in the present parts list and publish the new listings. We will, of course, switch over to the new system for all new parts issued after the date of cut-over. 25X1A

25X1A

25X1A

25X1A

The estimated cost of this undertaking is and the fee computed on that amount is The total estimated cost including fee is We will not proceed on this work until we have received authorization from you.

We are forwarding this proposal through Bob W. so that he may comment on it before you receive it.

Sincerely,

Dean

DEW:RFS

bb

Enclosures:

Copies 1-3 of the following:

CMCC Doc. No. 1131X5.137

CMCC Doc. No. 1134X5.70

This document contains information affecting the national defense of the United States within the meaning of the Espionare Laws, Title 18 U.S.C., Section 793 and 794. Its

Espiona to Laws, 1710 18 0 S.C., Section of the contents in any transmission or the revelation of its contents in any 1970 1978: CIA-RDP81B00878R001400060007-9

Copy 4 of above listed documents SEC

... Approved For Release 2000 02 REARDP81B00878R001400060007-9 CMCC Doc. No. 1131x5.137

Copy / of 5 Page / of /

Proposal: 10 February 1958 25X1A

STATEMENT OF WORK

Parts Numbering Revision

The Contractor proposes to furnish the necessary engineering, labor, material, IBM machine time, and facilities necessary to accomplish the following items of work:

Item	Description
1	Review all component parts presently listed in our MP number listing, correcting and revising the descriptions of these items in accordance with the description patterns set forth in the Federal Item Identification Cataloging Handbook No. H6-1. These component parts will be assigned a new MP part number, either the correct Military number, RETMA call-out, or manufacturer's part number, as applicable.
2	Review all contractor fabricated parts presently listed in our MP number listing, revising the descriptions of these items in accordance with the description patterns set forth in the Federal Item Identification Cataloging Handbook No. H6-1. All existing numbers assigned to contractor fabricated items will be maintained but will be screened and duplications eliminated.
3	Publish twenty-eight (28) copies of a cross referencing handbook which will list the corrected descriptions, new MP part numbers and previously assigned MP part numbers for all component parts presently listed in our MP number listing. This data will be processed and printed by IBM machinery and presented in the numerical sequence of the previously assigned MP part number.
4	Develop and publish twenty-eight (28) copies of an MP number listing which would itemize the corrected descriptions and associated MP number of all contractor fabricated items. This data will be machine processed and printed in MP number numerical sequence.

SECRET

This document contains information affecting the national defense of the U ind States within the dealing of the

SECRET Approved For Retease 2000/04/18: CIA-RDP81B00878R001400060007-9 CMCC Doc. No. 1134x5.70

Copy / of 5 Page l of 1

25X1A

Proposal: 10 February 1958

DELIVERY SCHEDULE

Parts Numbering Revision

Items in the Statement of Work shall be delivered or accomplished in accordance with the following schedule, based upon receipt of authority to proceed:

<u>Item</u>	Schedule			
1	Three (3) months			
2	Six (6) months			
3	Six (6) months			
4	Six (6) months			

SECRET

Approved For Release 2000/03/16: 02/17 P81B000787001400060007197

25X1A

Proposal: 10 February 1958

COST ESTIMATE

Parts Numbering Revision

	Labor	Hours	Rate	Amount
	Engineering Technician	1920 480		
25X1A	Overhead Expense			
	IBM Machine Time, Services a Materials	and.		
25X1A	General and Administrative Expense			
25X1A	Fee			
	TOTAL ESTIMATED COST			

25X1A

SECRET